

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Team ID	SWTID-2026-8698
Project Name	Nutrition Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register using my personal details.	2	High	Member 1
Sprint-1	User Login	USN-2	As a user, I can securely log into the application.	2	High	Member 2
Sprint-2	User Profile	USN-3	As a user, I can add my age, height, weight, gender, activity level and goal.	3	High	Member 3
Sprint-2	Nutrition Plan	USN-4	As a user, I can generate a personalized nutrition plan.	5	High	Member 1
Sprint-3	Meal Suggestions	USN-5	As a user, I can view recommended meals with calories and macros.	4	Medium	Member 2
Sprint-3	Nutrition History	USN-6	As a user, I can view my previous nutrition plans.	3	Medium	Member 3
Sprint-4	Dashboard	USN-7	As a user, I can view my nutrition dashboard and profile.	3	Medium	Member 3
Sprint-4	JWT Authentication	USN-8	As a user, my account should be protected using JWT authentication.	2	High	Member 1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	2 Days	08 July 2026	09July 2026	20	09July 2026
Sprint-2	20	2 Days	10 July 2026	11 July 2026	20	11 July 2026
Sprint-3	20	2 Days	12 July 2026	13 July 2026	20	13 July 2026
Sprint-4	20	2 Days	14 July 2026	15 July 2026	20	15 July 2026

Velocity:

Sprint Duration: 2 Days

Team Velocity: 20 Story Points per Sprint

Average Velocity (AV):

AV = Total Story Points ÷ Sprint Duration

AV = 20 ÷ 2 = 10 Story Points/Day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burndown Chart – Nutrition Assistant



Sprint progress showing remaining story points over a 2-day sprint.

